



Gold Pilot Status — Predominantly Completed

Monday, 25 May 2026

Cleanup done

- 28 stale remote branches deleted — all were squash-merged (21 had a merged PR under their name; 7 were superseded duplicates whose feature content confirmed on develop via sibling PRs #409/#414/#419/#430/#434/#435).
- Tip SHAs saved to /tmp/dhanam-deleted-branches-20260526.txt — any branch is restorable for ~90 days via git push origin <sha>:refs/heads/<name>.
- Pruned tracking refs + deleted 2 stale local branches.
- Final state: remote has only develop + main; zero open PRs.

Refreshed remaining-weeks (against current develop 062bdce)

The picture moved up a lot — a ton landed in parallel. The team's own reconciliation (#434) puts it at **~70% complete** (~33–34 of the ~48-week post-statutory baseline), and the bottom-up agrees: **~10–13 effort-weeks remaining**.

Bucket	Was	Now	What changed
NACH / online collection	~4–6, vendor-gated (schedule long-pole)	~1–2	Easebuzz collection built end-to-end (#421/#423/#428/#437/#438: adapter → persistent store → web “Collect online” panel → auto-debit mandate). Needs creds/config + go-live. This was the biggest risk — now largely de-risked.
Pilot prep (UAT, migration, training, parallel run)	~7	~4–5	Phase 2/3 merged (#430 fixtures wired, #435 20-step smoke + pilot-readiness dashboard + B1 receipt fix). UAT/migration/training/parallel-run remain — now the long pole.
Feature tails (M-C/underwriting, gold PDF, charges GL)	~4–5	~2–3	Auction settlement (#422), receipt reversal (#424/#426), search-by-ID (#425) all merged. Charges GL still gated on #217.
Prem infra	~1–2	~0.5–1	#431 (migrate-on-deploy, workspace Dockerfiles, ECR ×16, daily S3 backup) + #429 (CI alerting) merged. Only PDF-converter image + required-checks remain.
Compliance / Finance DATA	gating	gating	#140 ECL, #217 charge-GL, DOA bands, real scheme/rate values, KFS/.docx wording, write-off GL acct — owner decisions, not weeks.



Bottom line

~70% complete, ~10–13 effort-weeks to Gold + Gold-PL pilot — up sharply from the ~58% cited earlier (had been reading a pre-merge develop). The two things that moved the needle most: Easebuzz collection landing (resolves the NACH/EMI-collection long-pole) and CI/deploy hardening landing (#431). The critical path is now pilot prep — UAT, vendor data migration, training, parallel run (~4–5 wk, the biggest remaining block) plus the parked owner-DATA decisions. Feature engineering is nearly complete.

STATE.md is already current on this (#434 reconciled the table to ~70%), so no doc edit needed. Want me to draft the pilot-prep run sheet (UAT script + vendor-migration checklist + parallel-run plan) next — that's now the gating block and it's the one with no code dependency?